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The table below sets out the Mobilisation Service Outcomes for the Operator Refund Points.

	Item
	Outcome
	Critical Mobilisation Service Outcome

	Town Planning

	1. 
	Evidence of development application submission or confirmation that installation does not breach any existing development approval conditions
	[date] / N/A 

	2. 
	Status update of development application submission
	[date] / N/A 

	3. 
	Confirmation of development application approval
	[date] / N/A 

	4. 
	Review and close out of implications of any development application conditions
	[date] / N/A 

	Town Planning Additional Notes:

	Premises

	5. 
	Confirmation of site ownership or executed lease agreement
	[date] / N/A 

	6. 
	Traffic management plan to be provided to PRO
	[date] / N/A 

	Premises Additional Notes:

	Building Works (if applicable)

	7. 
	Final Operator Refund Point layout provided to PRO
	[date] / N/A 

	8. 
	Scope and schedule of building works provided to PRO
	[date] / N/A 

	Building Works Additional Notes:

	Equipment

	9. 
	Confirmation and evidence of counting tables ordered
	[date] / N/A 

	10. 
	Confirmation and evidence of counting tables arrival on site
	[date] / N/A 

	11. 
	Confirmation and evidence of forklifts ordered
	[date] / N/A 

	12. 
	Confirmation and evidence of forklifts arrival on site
	[date] / N/A 

	13. 
	Confirmation and evidence of RVMs ordered
	[date] / N/A 

	14. 
	Confirmation and evidence of RVMs arrival on site
	[date] / N/A 

	15. 
	Confirmation and evidence of RVM commissioning complete
	[date] / N/A 

	16. 
	Confirmation and evidence of drop-off bins ordered
	[date] / N/A 

	17. 
	Confirmation and evidence of drop-off bins arrival on site
	[date] / N/A 

	18. 
	Confirmation and evidence of drop-off bins commissioning complete
	[date] / N/A 

	19. 
	Confirmation of type, including specification documents and evidence of automated counting machines ordered
	[date] / N/A 

	20. 
	Confirmation and evidence of automated counting machines arrival on site
	[date] / N/A 

	21. 
	Confirmation and evidence of automated counting machines commissioning complete
	[date] / N/A 

	Equipment Additional Notes:

	Signage and Branding

	22. 
	Signage drawing submitted to PRO for review and approval prior to order
	[date] / N/A 

	23. 
	Confirmation of order of signage and evidence provided
	[date] / N/A 

	24. 
	Confirmation of signage arrival and install on site
	[date] / N/A 

	Signage and Branding Additional Notes:

	Information Technology

	25. 
	Confirmation and evidence of appropriate IT Equipment ordered
	[date] / N/A 

	26. 
	Final confirmation of all required IT infrastructure installed on site
	[date] / N/A 

	27. 
	PRO completion of testing program
	[date] / N/A 

	28. 
	Completion of IT Platform training by all Personnel
	[date] / N/A 

	Information Technology Additional Notes:

	Other

	29. 
	Required insurances obtained and evidence provided to the PRO
	[date] / N/A 

	30. 
	Personnel training completed
	[date] / N/A 

	31. 
	Safety management plan to be provided to PRO pursuant to the Operating Conditions
	[date] / N/A 

	32. 
	Environmental Management Plan and Emergency Management Plan to be provided to PRO
	[date] / N/A 

	33. 
	Mobilisation Completion Date
	[date] / N/A 

	Other Additional Notes:
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